

Project ID	Project Name	Project Manager	Project Sponsor	Project Status	Project Phase	Project Budget	Project Timeline	Project Risks	Project Deliverables	Project Milestones	Project Metrics	Project Notes
PROJ001	Project Alpha	John Doe	Jane Smith	Completed	Phase 1	\$1,000,000	2023-01-01 to 2023-03-31	Low	Deliverable A	Milestone 1	100%	Project Alpha completed successfully.
PROJ002	Project Beta	Jane Smith	John Doe	In Progress	Phase 2	\$2,500,000	2023-04-01 to 2023-06-30	Medium	Deliverable B	Milestone 2	75%	Project Beta is currently in progress.
PROJ003	Project Gamma	John Doe	Jane Smith	On Hold	Phase 3	\$1,500,000	2023-07-01 to 2023-09-30	High	Deliverable C	Milestone 3	20%	Project Gamma is currently on hold.
PROJ004	Project Delta	Jane Smith	John Doe	Completed	Phase 4	\$3,000,000	2023-10-01 to 2023-12-31	Low	Deliverable D	Milestone 4	100%	Project Delta completed successfully.
PROJ005	Project Epsilon	John Doe	Jane Smith	In Progress	Phase 1	\$2,000,000	2024-01-01 to 2024-03-31	Medium	Deliverable E	Milestone 5	50%	Project Epsilon is currently in progress.
PROJ006	Project Zeta	Jane Smith	John Doe	On Hold	Phase 2	\$1,800,000	2024-04-01 to 2024-06-30	High	Deliverable F	Milestone 6	10%	Project Zeta is currently on hold.
PROJ007	Project Eta	John Doe	Jane Smith	Completed	Phase 3	\$2,200,000	2024-07-01 to 2024-09-30	Low	Deliverable G	Milestone 7	100%	Project Eta completed successfully.
PROJ008	Project Theta	Jane Smith	John Doe	In Progress	Phase 4	\$2,800,000	2024-10-01 to 2024-12-31	Medium	Deliverable H	Milestone 8	60%	Project Theta is currently in progress.
PROJ009	Project Iota	John Doe	Jane Smith	On Hold	Phase 1	\$1,600,000	2025-01-01 to 2025-03-31	High	Deliverable I	Milestone 9	5%	Project Iota is currently on hold.
PROJ010	Project Kappa	Jane Smith	John Doe	Completed	Phase 2	\$2,400,000	2025-04-01 to 2025-06-30	Low	Deliverable J	Milestone 10	100%	Project Kappa completed successfully.